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E N V I R O N M E N T A L C O N S U L T A N T S

To: Craig Puljan, Ash Grove Cement Co.

From: Matthew Boyle, Grette AssociatesLLC

Re: 2007 up to 600 CY Maintenance Dredging

July 27,2007

FileNo:337.00l

Ash Grove Cement Company (Ash Grove) has a U.S. Army Corps of Engineers (Corps) permit
for maintenance dredging at its Seattle, Washington facility on the Duwamish Waterway. This
permit authorizes up to 600 CY of maintenance dredging in odd-numbered years from 2003
through 2013. Ash Grove proposes to complete maintenance dredging during the approved in-
water work period this year (2007).

Upon review of the existing Ash Grove permits for maintenance dredging at this site, Grette
Associates LLC (Grette) has determined that the following requirements exist:

Corps Permit (2001-1-0015):

Corps permit Special Condition a requires that prior to each maintenance dredging event Ash
Grove submit a Biological Evaluation (BE) to the Corps, and that they receive written
confirmation from the Corps that the BE has gone through consultation with the Federal Services
prior to initiation of dredging. It is assumed that an Essential Fish Habitat (EFH) Assessment
also would be required, as is typically the case.

Grette recommends proposing to the Corps that a letter addendum to the most recent BE, along
with that document (dated 2005, prepared by Anchor Environmental), be submitted in lieu of a
new BE. The addendum would address changes in Endangered Species Act (ESA) listings (new
and finalized listings, delisting of bald eagle) that have occurred since 2005. If this is not an
acceptable approach, a complete BE would be prepared. It must be understood by Ash Grove
that ESA consultation is the most lengthy step in Corps permitting at this time. Therefore it is
advantageous if an Addendum to a previously approved BE is acceptable.

During the 2005 Corps permitting process, additional coordination was requested by the Corps
between Ash Grove and the Dredged Material Management Office. It is assumed that any such
coordination required during this process would be limited to brief communications between Ash
Grove and the DMJVJO. The dredge material is all aggregate, which is the basis for the
assumption.

Seattle Shoreline Exemption and SEP A review

City of Seattle may approve a Shoreline Exemption for the maintenance dredging, but will
require SEPA review and other related land use permitting (e.g., grading). It appears that
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previously the City has accepted a JARPA and SEPA checklist (multiple copies of each) in
addition to the standard correspondence and addressing and pre-application forms, and that Ash
Grove has taken responsibility for all direct communication with the City. Grette recommends
close coordination with the City's Industrial Permit Liaison, both on the part of Grette and Ash
Grove.

WDFWHPA (103568-1)

The maintenance dredging HPA dated January 21, 2006 is good through January 30, 2011. It is
therefore implied that repeated dredging is included in this HPA (as scheduled through 2009)
however it is not explicitly stated. Grette will contact the Area Habitat Biologist to confrim this,
and if that is not the case, recommend an amendment to the HPA, which is conducted with a
brief memorandum to State files. Jt is anticipated that letter correspondence (regular mail or e-
mail) would suffice to meet this requirement. If a new HPA is required, the only new document
necessary would be the JARPA which is already slated for completion for submission to the City
of Seattle.

This Scope of Work describes the tasks and estimates efforts associates with meeting the
requirements for the above permits for 2007 maintenance dredging at Ash Grove. It does not
include support for any unanticipated permitting efforts for this project (e.g., Ecology). Only
activities that are completed by or managed through Grette Associates are included in this Scope
of Work.

Task 100: Corps BE and Permit Assistance

Grette will coordinate with the Corps and determine whether an addendum to the 2005 BE will
suffice to meet Special Condition a. If this is determined to be acceptable, Grette will prepare a
letter addendum, attach to the original BE and EFH Assessment and submit to the Corps. If this
is not acceptable, Grette wil l use the information from the 2005 BE to prepare and submit a new
BE and EFH Assessment, using the standard format for this firm, based upon the analysis
presented in the documents which have previously received concurrence. The estimate below
includes enough time for the full BE, including one round of review and comment by the client,
and pre- and post-submission coordination with the Corps project manager and any necessary
communication with the Services or other parties. It is anticipated that, if a letter addendum is
acceptable, the effort under this task will be significantly less than what is scoped. It is assumed
Ash Grove will provide figures appropriate for submission with the BE (typically those used for
the JARPA).

Task 200: Seattle Shoreline Exemption and SEPA Review

Grette will coordinate with the City's Industrial Permit Liaison to determine the most efficient
approach to receiving appropriate land use approvals. Grette will prepare and submit a letter
requesting a shoreline exemption, and SEPA and JARPA pursuant to SEPA and other necessary
land use review. Grette also will coordinate with Ash Grove to ensure the appropriate pre-
application forms, including the pre-application site visit request, have been prepared and
submitted. It is assumed that Ash Grove will arrange to pay for all permit fees. This task
includes time for two trips to the City offices to review and submit permit information. The
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effort under this task includes time to work with the City to try to get the existing mitigation
action to apply to this (and further) maintenance dredge, but does not include any additional
mitigation planning required by the City.

Task 300: WDFW HP A

Grette will coordinate with WDFW to ensure that the existing HPA applies to the proposed 2007
maintenance dredging and, if necessary, wil l work with the Area Habitat Biologist to acquire a
revised HPA.

An estimated budget for this project is as follows:

Staff

Staff Biologist

Principal Biologist

Project Administrator

Administrative Assistant

Estimated

Expense

Mileage

Rate

5 92.00

$140.00

$ 64.00

$ 46.00

Staff Total:

Rate
$ 0.50

Units

76

8

. 3

6

Units

160

Total
56,992.00

$1,120.00

SI 92.00

S276.00

58,580.00

Total

$80.00

Estimated Project Total:

E3 TIME AND EXPENSE
D FIXED FEE

CLIENT AUTHORIZATION:

$8,660.00

Estimated Amount: $8,660.00
Fee Amount:

The undersigned authorizes the above requested services and agrees to pay for these services within 30
days of receiving the invoice. In consideration of Consultant's agreement to perform the services set forth
above, Client and Consultant agree to limit the liability of Consultant to Client, and to all other persons or
entities, arising from professional acts, errors, or omissions of Consultant, and for liability arising out of
or relating to this contract, such that the total aggregate liability of Consultant, including attorneys fees
awarded pursuant to this Agreement, that all those named shall not exceed $50,000 or the total fee of
Consultant for the services rendered under this agreement, whichever is greater.

a/*./-•>-
Authorized-Signature, Title
Ash Grove Cement

Date

August 3.2007
Matthew Boyle, Principal
Grette Associates, LLC

Date

AGC2C000858


